

T ₁ Task	T ₁ Subtasks	🔄 Status	📅 Subtask Start Date	📅 Subtask End Date	Deliverable Start Date	Delivarable End Date
Proposal	Proposal Creation	Completed	8/27/2024	8/29/2024		
	Proposal Submission	Completed	8/29/2024	9/5/2024	8/27/2024	9/5/2024
	Proposal Evaluation	Completed	9/5/2024	9/5/2024		
	Proposal Selection	Completed	9/5/2024	9/5/2024		
Requirements	Requirements	Completed	9/10/2024	9/12/2024		
	Use Cases	Completed	9/12/2024	9/17/2024	9/10/2024	9/24/2024
	Test Plan	Completed	9/17/2024	9/19/2024		
	Gann Chart	Completed	9/19/2024	9/24/2024		
Design	High-Level Design	Completed	9/24/2024	9/26/2024		
	Sequence Diagrams	Completed	9/24/2024	9/26/2024		
	Components & Requirements	Completed	10/27/2024	10/30/2024	9/24/2024	10/3/2024
	Component Test Plan & Test Cases	Completed	10/30/2024	10/1/2024		
	Software Estimation	Completed	10/1/2024	10/3/2024		
Planning & Risk Management	Evaluate & release report	Completed	10/10/2024	10/10/2024	10/10/2024	10/10/2024
Development	Sprint 1	Completed	10/15/2024	10/22/2024		
	Sprint 2	Completed	10/22/2024	10/29/2024	10/15/2024	11/12/2024
	Sprint 3	Completed	10/29/2024	11/5/2024		
	Sprint 4	Completed	11/5/2024	11/12/2024		
Testing	Functionality & Performance	Completed	11/12/2024	11/19/2024		
	UI & Usability	Completed	11/19/2024	11/26/2024	11/12/2024	12/3/2024
	User Acceptance and Overall Testing	In progress	11/26/2024	12/3/2024		
Demonstration	Demonstration	Not started	12/3/2024	12/5/2024	12/3/2024	12/5/2024